
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/05/2021

ESTIMATE SUMMARY 16:38:18

CONTID: C20518         ESTIMATE NO: 0009 PROG 2005

PCN: 20518-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 59 SEIBERT TO COPE PERCENT TIME:

PROJECT NO: STA059A-036                   

SH 59 SEIBERT TO COPE

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,490,062.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,072,994.45 NON-PARTICIPATING 147,738.07

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

126.67

WORK DAYS

WORK DAYS

99.81%

25,699.98

147,738.07

147,738.07

147,738.07

$

$

$

$

58,000.00

13,406,362.67

13,464,362.67

0.23

13,464,362.90

-181,094.92

0.00

13,283,267.98

0.00

AMOUNT DUE 13,283,267.98 147,738.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 147,738.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

  

152.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/13/2020

05/13/2020

01/30/2021

02/06/2020

02/21/2020

03/13/2020

05/13/2020
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 341.000

0.000

202-00090  
 

1,705.00341.000

0.00

341.000

EACH

5.00000

0010 Removal of Asphalt Mat 7,828.000

0.000

202-00220  
 

273,980.007,828.000

0.00

7,828.000

SY  

35.00000

0015 *Removal of Asphalt Mat (Planing) 9,065.600

0.400

202-00240  
 

47,596.509,066.000

2.10

9,066.000

SY  

5.25000

0020 *Removal of Ground Sign 21.000

0.000

202-00810  
 

2,142.0021.000

0.00

21.000

EACH

102.00000

0025 *Removal of Guardrail Type 3 675.000

0.000

202-01130  
 

5,400.00675.000

0.00

675.000

LF  

8.00000

0030 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,416.004.000

0.00

4.000

EACH

354.00000

0035 *Unsuitable Material 128.000

0.000

203-00050  
 

1,984.00128.000

0.00

128.000

CY  

15.50000

0040 *Embankment Material (Complete In Place) 10,555.000

0.000

203-00060  
 

506,640.0010,555.000

0.00

10,555.000

CY  

48.00000

0045 *Erosion Log Type 1 (12 Inch) 484.600

0.400

208-00002  
 

2,425.00485.000

2.00

485.000

LF  

5.00000

0050 *Aggregate Bag Deleted: 105-12 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000

0055 *Pre-fabricated Concrete Washout Structure (Type 1) 
Deleted: 105-12

0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

2,050.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0065 Removal and Disposal of Sediment (Labor) Deleted: 
105-12

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

46.00000

0070 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

255.003.000

0.00

3.000

HOUR

85.00000

0075 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

762.006.000

0.00

6.000

HOUR

127.00000

0080 Removal of Trash Deleted: 105-12 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

61.00000

0085 *Reset Mailbox Structure (Type 1) 0.000

10.000

210-00011  
 

3,060.0010.000

3,060.00

10.000

EACH

306.00000

0090 *Reset Mailbox Structure (Type 2) 0.000

2.000

210-00012  
 

762.002.000

762.00

2.000

EACH

381.00000

0095 *Reset Delineator Deleted: 105-12 0.000

0.000

210-00090  
 

0.000.000

0.00

0.000

EACH

15.00000

0100 *Seeding (Native) 2.100

0.000

212-00006  
 

2,520.002.100

0.00

2.100

ACRE

1,200.00000

0105 *Soil Conditioning 2.100

0.000

212-00032  
 

6,300.002.100

0.00

2.100

ACRE

3,000.00000

0110 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class Deleted: CO #012/MCR #05

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.55000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Aggregate Base Course (Class 6) 154.100

-0.100

304-06007  
 

20,636.00154.000

-13.40

154.100

CY  

134.00000

0120 *Hot Mix Asphalt (Patching) (Asphalt) 2,299.970

0.000

403-00720  
 

404,794.722,299.970

0.00

2,299.970

TON 

176.00000

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 89,812.360

0.000

403-34751  
 

8,824,064.3789,812.360

0.00

89,812.360

TON 

98.25000

0125 MATERIAL ALLOWANCE 5/8" Aggregate 0.000

0.000

0.000.000

0.00TON 

11.36104

0125 MATERIAL ALLOWANCE Crusher Fines 0.000

0.000

0.000.000

0.00TON 

5.64984

0125 MATERIAL ALLOWANCE Washed Sand 0.000

0.000

0.000.000

0.00TON 

3.37480

0125 MATERIAL ALLOWANCE Natural Sand 0.000

0.000

0.000.000

0.00TON 

1.90565

0125 MATERIAL ALLOWANCE 3/8" RAP 0.000

0.000

0.000.000

0.00TON 

6.54277

0130 Emulsified Asphalt (Slow-Setting) 26,240.600

0.400

411-10255  
 

49,857.9026,241.000

0.76

26,241.000

GAL 

1.90000

0135 Bituminous Slope and Ditch Paving (Asphalt) 35.000

0.000

507-00400  
 

13,475.0035.000

0.00

35.000

TON 

385.00000

0140 *18 Inch Corrugated Steel Pipe 45.000

0.000

603-10180  
 

6,210.0045.000

0.00

45.000

LF  

138.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Guardrail Type 3 (6-3 Post Spacing) 1,450.000

0.000

606-00301  
 

40,600.001,450.000

0.00

1,450.000

LF  

28.00000

0150 *Transition Type 3G 16.000

0.000

606-01370  
 

35,200.0016.000

0.00

16.000

EACH

2,200.00000

0155 *End Anchorage (Flared) 16.000

0.000

606-02005  
 

35,840.0016.000

0.00

16.000

EACH

2,240.00000

0160 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,000.0080.000

0.00

80.000

LF  

25.00000

0165 *Delineator (Drivable)(Type I) 542.000

0.000

612-00111  
 

35,772.00542.000

0.00

542.000

EACH

66.00000

0170 *Delineator (Drivable)(Type III) 113.000

0.000

612-00113  
 

8,023.00113.000

0.00

113.000

EACH

71.00000

0175 *Sign Panel (Class I) 300.000

0.000

614-00011  
 

6,075.00300.000

0.00

300.000

SF  

20.25000

0180 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

459.0018.000

0.00

18.000

SF  

25.50000

0185 *Steel Sign Support (2-Inch Round)(Post and Socket) 30.000

0.000

614-01503  
 

7,650.0030.000

0.00

30.000

EACH

255.00000

0190 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

2.000

0.000

614-01573  
 

766.002.000

0.00

2.000

EACH

383.00000

0195 Embankment Protector Type 5 8.000

0.000

615-00050  
 

12,000.008.000

0.00

8.000

EACH

1,500.00000



CONTID: C20518         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Construction Surveying 0.940

0.060

625-00000  
 

43,000.001.000

2,580.00

1.000

L S 

43,000.00000

0205 *Mobilization 1.000

0.000

626-00000  
 

703,972.001.000

0.00

1.000

L S 

703,972.00000

0210 *Public Information Management (Tier IV) 192.000

32.000

626-01114  
 

7,616.00224.000

1,088.00

224.000

DAY 

34.00000

0215 *Modified Epoxy Pavement Marking 0.000

2,077.000

627-00008  
 

180,699.002,077.000

180,699.00

2,077.000

GAL 

87.00000

0220 *Pavement Marking Paint (High Build) 3,141.500

0.500

627-00013  
 

128,822.003,142.000

20.50

3,142.000

GAL 

41.00000

0225 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

138.000

SF  

30.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,072.000

SF  

12.00000

0235 *Survey Monument (Type 3A) 2.000

0.000

629-01031  
 

1,250.002.000

0.00

2.000

EACH

625.00000

0240 *Flagging 7,217.050

15.950

630-00000  
 

224,223.007,233.000

494.45

7,233.000

HOUR

31.00000

0245 *Traffic Control Inspection 93.000

-1.000

630-00007  
 

75,440.0092.000

-820.00

92.000

DAY 

820.00000

0250 *Traffic Control Management 129.000

2.000

630-00012  
 

197,155.00131.000

3,010.00

131.000

DAY 

1,505.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

3,600.003.600

0.00

4.000

EACH

1,000.00000

0260 *Barricade (Type 3 M-D) (Temporary) 3.600

0.000

630-80338  
 

2,772.003.600

0.00

4.000

EACH

770.00000

0265 *Construction Traffic Sign (Panel Size A) 28.800

0.000

630-80341  
 

2,361.6028.800

0.00

32.000

EACH

82.00000

0270 *Construction Traffic Sign (Panel Size B) 86.400

0.000

630-80342  
 

7,516.8086.400

0.00

96.000

EACH

87.00000

0275 *Construction Traffic Sign (Panel Size C) 14.400

0.000

630-80343  
 

1,324.8014.400

0.00

16.000

EACH

92.00000

0280 *Construction Traffic Sign (Special) 565.200

0.000

630-80344  
 

14,695.20565.200

0.00

628.000

SF  

26.00000

0285 *Vertical Panel 36.000

0.000

630-80350  
 

540.0036.000

0.00

40.000

EACH

15.00000

0290 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

11,070.001.800

0.00

2.000

EACH

6,150.00000

0295 *Drum Channelizing Device 85.500

0.000

630-80360  
 

1,881.0085.500

0.00

95.000

EACH

22.00000

0300 *Traffic Cone 180.000

0.000

630-80380  
 

1,800.00180.000

0.00

200.000

EACH

10.00000

0305 *Mobile Pavement Marking Zone 5.000

0.000

630-80520  
 

37,500.005.000

0.00

5.000

DAY 

7,500.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Traffic Signal (Temporary) 1.800

0.000

630-86810  
 

28,800.001.800

0.00

2.000

EACH

16,000.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment Declined by Contractor 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 341,947.660

0.000

700-70018  
 

341,947.66341,947.660

0.00

341,947.660

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment -117,219.370

0.000

700-70019  
 

-117,219.37-117,219.370

0.00

-117,219.370

F A 

1.00000

0335 F/A Quality Incentive Payment 211,090.060

0.000

700-70025  
 

211,090.06211,090.060

0.00

211,090.060

F A 

1.00000

0340 F/A High Speed Internet 0.000

960.880

700-70035  
 

960.88960.880

960.88

960.880

F A 

1.00000

0345 F/A Railroad Flagging Deleted: 105-12 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 Project First Program Deleted: 105-12 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Erosion Control Deleted: 105-12 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0755 Truck (Dump) (MCR #01) 5.000

0.000

203-01582  
 

600.005.000

0.00

5.000

HOUR

120.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 Front End Loader (Rubber) (MCR #01) 17.500

0.500

203-01590  
 

2,700.0018.000

75.00

18.000

HOUR

150.00000

0765 Added Item (Ton)/ (Cold Asphalt Patching)(MCR #01) 12.590

0.000

900-00024  
 

2,026.9912.590

0.00

12.590

TON 

161.00000

0780 Res Ground Sign (MCR #01) 2.000

0.000

210-00810  
 

550.002.000

0.00

2.000

EACH

275.00000

0795 Added Item (Dollar)/ HMA Failing Test Result Price 
Reduction

-110,973.380

0.000

900-00006  
 

-110,973.38-110,973.380

0.00

-110,973.380

DOL 

1.00000

0800 Added Item (Hour)/ 105.13(a) Extra Surveying 71.500

0.500

900-00010  
 

10,800.0072.000

75.00

72.000

HOUR

150.00000

0805 F/A (MCR #02) Embankment Replacement of 24" Riprap 8,040.420

0.000

700-70034  
 

8,040.428,040.420

0.00

8,040.420

F A 

1.00000

0810 Blading (MCR# 03) 37.500

0.500

203-01500  
 

5,700.0038.000

75.00

38.000

HOUR

150.00000

0815 18 In SES (MCR# 03) 4.000

0.000

603-30018  
 

1,400.004.000

0.00

4.000

EACH

350.00000

0825 Mulching (Weed Free) (MCR# 05) 2.100

0.000

213-00003  
 

4,323.502.100

0.00

2.100

ACRE

2,058.81000

0830 Mulch Tackifier (MCR #05) 426.000

0.000

213-00061  
 

2,130.00426.000

0.00

426.000

LB  

5.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0865 Added Item (Dollar)/ Modified Epoxy Retroreflectivity 
Price Reduction

0.000

-76,128.920

900-00006  
 

-76,128.92-76,128.920

-76,128.92

-76,128.920

DOL 

1.00000

CAT 12,327,156.73115,942.3712,352,658.73CURRENT AMT0200 $ $ $

CAT NO0300 G-25-F 

0360 *Removal of Gabion 78.000

0.000

202-00029  
 

4,758.0078.000

0.00

78.000

CY  

61.00000

0365 *Removal of Asphalt Mat (Planing) (Special) 651.700

0.300

202-00246  
 

10,758.00652.000

4.95

652.000

SY  

16.50000

0370 *Removal of Bridge Railing 257.800

0.200

202-00425  
 

7,998.00258.000

6.20

258.000

LF  

31.00000

0375 *Removal of Portions of Present Structure (Class 2) 40.000

0.000

202-00453  
 

13,600.0040.000

0.00

40.000

SY  

340.00000

0380 *Removal of Portions of Present Structure (Class 3) 
Deleted: 105-12

0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

880.00000

0385 *Removal of Expansion Device 73.000

0.000

202-00504  
 

9,271.0073.000

0.00

73.000

LF  

127.00000

0390 *Removal of Portions of Present Structure 12.700

0.300

202-00505  
 

3,497.0013.000

80.70

13.000

SF  

269.00000

0395 *Unclassified Excavation 2,260.000

0.000

203-00000  
 

49,720.002,260.000

0.00

2,260.000

CY  

22.00000

0400 *Rebuild Portions of Present Structure 12.700

0.300

210-00530  
 

2,834.0013.000

65.40

13.000

SF  

218.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0300 G-25-F 

0405 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 104.100

0.000

403-34751  
 

10,227.83104.100

0.00

104.100

TON 

98.25000

0405 MATERIAL ALLOWANCE Natural Sand 0.000

0.000

0.000.000

0.00TON 

1.90565

0410 *Joint Sealant 72.400

-0.400

408-01100  
 

2,016.0072.000

-11.20

72.000

LF  

28.00000

0415 *Geotextile (Erosion Control) (Class 1) 2,069.600

0.400

420-00102  
 

4,140.002,070.000

0.80

2,070.000

SY  

2.00000

0420 *Riprap (24 Inch) 2,408.400

-0.400

506-00224  
 

344,344.002,408.000

-57.20

2,408.000

CY  

143.00000

0425 *Waterproofing (Membrane) 649.800

0.200

515-00120  
 

11,375.00650.000

3.50

650.000

SY  

17.50000

0430 *Concrete Sealer 75.200

-0.200

515-00400  
 

1,031.2575.000

-2.75

75.000

SY  

13.75000

0435 *Concrete Class DR Deleted: CO# 004/CMO# 01 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,960.00000

0440 *Galvanic Anodes 194.000

0.000

601-51005  
 

7,566.00194.000

0.00

194.000

EACH

39.00000

0445 *Reinforcing Steel 296.800

0.200

602-00000  
 

668.25297.000

0.45

297.000

LB  

2.25000

0450 *Bridge Rail Type 10R 257.800

0.200

606-11010  
 

34,056.00258.000

26.40

258.000

LF  

132.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0300 G-25-F 

0455 *6 Inch Galvanized Pipe 9.000

0.000

619-30480  
 

3,519.009.000

0.00

9.000

LF  

391.00000

0735 Conc CL DR (CMO #01) 10.350

0.050

601-03057  
 

21,465.8110.400

103.20

10.400

CY  

2,064.02000

0770 Rem Tree (MCR #01) 5.000

0.000

202-00010  
 

2,482.505.000

0.00

5.000

EACH

496.50000

0775 Rem Fence (MCR #01) 480.000

0.000

202-01000  
 

600.00480.000

0.00

480.000

LF  

1.25000

0785 Fence (Temp) (MCR #01) 561.100

-0.100

607-11580  
 

4,459.95561.000

-0.80

561.000

LF  

7.95000

0790 Fence BW MP (MCR #01) 475.000

0.000

607-01000  
 

4,322.50475.000

0.00

475.000

LF  

9.10000

0835 Br Expan Joint (Asphaultic Plug) (G-25-F)(CMO #03) 0.000

68.000

518-01001  
 

13,736.0068.000

13,736.00

68.000

LF  

202.00000

0845 Br Expan Joint (Asphaultic Plug) (G-25-F)(Corrective 
Work)(CMO #03) Deleted: 105-12

0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

28.00000

CAT 568,446.0913,955.65568,446.09CURRENT AMT0300 $ $ $

CAT NO0301 G-25-C 

0460 *Removal of Asphalt Mat (Planing) (Special) 868.900

0.100

202-00246  
 

14,338.50869.000

1.65

869.000

SY  

16.50000

0465 *Removal of Bridge Railing 396.000

0.000

202-00425  
 

12,276.00396.000

0.00

396.000

LF  

31.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0301 G-25-C 

0470 *Removal of Portions of Present Structure (Class 2) 92.200

-0.200

202-00453  
 

31,280.0092.000

-68.00

92.000

SY  

340.00000

0475 *Removal of Portions of Present Structure (Class 3) 
Deleted: 105-12

0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

880.00000

0480 *Removal of Expansion Device 68.000

0.000

202-00504  
 

8,636.0068.000

0.00

68.000

LF  

127.00000

0485 *Removal of Portions of Present Structure 19.900

0.100

202-00505  
 

5,380.0020.000

26.90

20.000

SF  

269.00000

0490 *Structure Backfill (Flow-Fill) 0.800

0.200

206-00065  
 

730.001.000

146.00

1.000

CY  

730.00000

0495 *Rebuild Portions of Present Structure 0.000

20.000

210-00530  
 

4,360.0020.000

4,360.00

20.000

SF  

218.00000

0500 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 138.810

0.000

403-34751  
 

13,638.08138.810

0.00

138.810

TON 

98.25000

0500 MATERIAL ALLOWANCE Natural Sand 0.000

0.000

0.000.000

0.00TON 

1.90565

0505 *Joint Sealant 68.000

0.000

408-01100  
 

1,904.0068.000

0.00

68.000

LF  

28.00000

0510 *Waterproofing (Membrane) 865.100

-0.100

515-00120  
 

15,137.50865.000

-1.75

865.000

SY  

17.50000

0515 *Concrete Sealer 115.600

0.400

515-00400  
 

1,595.00116.000

5.50

116.000

SY  

13.75000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0301 G-25-C 

0520 *Concrete Class DR Deleted: CO# 004/CMO# 01 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,960.00000

0525 *Galvanic Anodes 388.000

0.000

601-51005  
 

15,132.00388.000

0.00

388.000

EACH

39.00000

0530 *Reinforcing Steel 283.700

0.300

602-00000  
 

639.00284.000

0.68

284.000

LB  

2.25000

0535 *Bridge Rail Type 10R 396.000

0.000

606-11010  
 

52,272.00396.000

0.00

396.000

LF  

132.00000

0540 *6 Inch Galvanized Pipe 12.000

0.000

619-30480  
 

4,692.0012.000

0.00

12.000

LF  

391.00000

0740 Conc CL DR (CMO #01) 12.930

-0.030

601-03057  
 

26,625.8612.900

-61.92

12.930

CY  

2,064.02000

0840 Br Expan Joint (Asphaultic Plug) (G-25-C)(CMO #03) 0.000

68.000

518-01001  
 

13,736.0068.000

13,736.00

68.000

LF  

202.00000

CAT 222,371.9418,145.06222,433.86CURRENT AMT0301 $ $ $

CAT NO0302 G-25-G 

0545 *Removal of Asphalt Mat (Planing) (Special) 387.300

-0.300

202-00246  
 

6,385.50387.000

-4.95

387.000

SY  

16.50000

0550 *Removal of Bridge Railing 249.000

0.000

202-00425  
 

7,719.00249.000

0.00

249.000

LF  

31.00000

0555 *Removal of Portions of Present Structure (Class 2) 30.100

-0.100

202-00453  
 

10,200.0030.000

-34.00

30.000

SY  

340.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0302 G-25-G 

0560 *Removal of Portions of Present Structure (Class 3) 9.300

-0.300

202-00460  
 

7,920.009.000

-264.00

9.000

SY  

880.00000

0565 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

11,800.002.000

0.00

2.000

EACH

5,900.00000

0570 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 61.880

0.000

403-34751  
 

6,079.7161.880

0.00

62.000

TON 

98.25000

0570 MATERIAL ALLOWANCE Natural Sand 0.121

0.000

0.230.121

0.00TON 

1.90565

0575 *Joint Sealant 56.000

0.000

408-01100  
 

1,568.0056.000

0.00

56.000

LF  

28.00000

0580 *Waterproofing (Membrane) 385.800

0.200

515-00120  
 

6,755.00386.000

3.50

386.000

SY  

17.50000

0585 *Concrete Sealer 99.200

-0.200

515-00400  
 

1,361.2599.000

-2.75

99.000

SY  

13.75000

0590 *Concrete Class DR Deleted: CO# 004/CMO# 01 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,960.00000

0595 *Galvanic Anodes 132.000

0.000

601-51005  
 

5,148.00132.000

0.00

132.000

EACH

39.00000

0600 *Reinforcing Steel 216.400

-0.400

602-00000  
 

486.00216.000

-0.90

216.000

LB  

2.25000

0605 *Bridge Rail Type 10R 249.000

0.000

606-11010  
 

32,868.00249.000

0.00

249.000

LF  

132.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0302 G-25-G 

0610 *4 Inch Galvanized Pipe 6.000

0.000

619-30320  
 

2,130.006.000

0.00

6.000

LF  

355.00000

0615 *6 Inch Galvanized Pipe 6.000

0.000

619-30480  
 

2,346.006.000

0.00

6.000

LF  

391.00000

0705 Str Bkfl (Flow-Fill) (G-25-G) 3.200

-0.200

206-00065  
 

2,190.003.000

-146.00

3.000

CY  

730.00000

0715 Rem Port of Present Structure (G-25-G Pier Cap 
Concrete Patching)

20.800

0.200

202-00505  
 

5,649.0021.000

53.80

21.000

SF  

269.00000

0720 Rebuild Port of Present Str (G-25-G Pier Cap Concrete 
Patching)

20.800

0.200

210-00530  
 

4,578.0021.000

43.60

21.000

SF  

218.00000

0745 Conc CL DR (CMO #01) 4.620

-0.020

601-03057  
 

9,494.494.600

-41.28

4.600

CY  

2,064.02000

0850 F/A LBP Mitigation for Bridge Rail Removal (MCR 
#04)(G-25-G)

1,523.670

0.000

700-70034  
 

1,523.671,523.670

0.00

1,523.670

F A 

1.00000

CAT 126,201.85-392.98126,213.41CURRENT AMT0302 $ $ $

CAT NO0303 G-25-H 

0620 *Removal of Asphalt Mat (Planing) (Special) 415.400

-0.400

202-00246  
 

6,847.50415.000

-6.60

415.000

SY  

16.50000

0625 *Removal of Bridge Railing 311.600

0.400

202-00425  
 

9,672.00312.000

12.40

312.000

LF  

31.00000

0630 *Removal of Portions of Present Structure (Class 2) 39.500

0.500

202-00453  
 

13,600.0040.000

170.00

40.000

SY  

340.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0303 G-25-H 

0635 *Removal of Portions of Present Structure (Class 3) 12.400

-0.400

202-00460  
 

10,560.0012.000

-352.00

12.000

SY  

880.00000

0640 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

11,800.002.000

0.00

2.000

EACH

5,900.00000

0645 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 66.360

0.000

403-34751  
 

6,519.8766.360

0.00

66.360

TON 

98.25000

0645 MATERIAL ALLOWANCE Natural Sand 0.000

0.000

0.000.000

0.00TON 

1.90565

0650 *Joint Sealant 55.400

-0.400

408-01100  
 

1,540.0055.000

-11.20

56.000

LF  

28.00000

0655 *Waterproofing (Membrane) 415.400

-0.400

515-00120  
 

7,262.50415.000

-7.00

415.000

SY  

17.50000

0660 *Concrete Sealer 123.400

-0.400

515-00400  
 

1,691.25123.000

-5.50

124.000

SY  

13.75000

0665 *Concrete Class DR Deleted: CO# 004/CMO# 01 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,960.00000

0670 *Galvanic Anodes 168.000

0.000

601-51005  
 

6,552.00168.000

0.00

168.000

EACH

39.00000

0675 *Reinforcing Steel 256.500

0.500

602-00000  
 

578.25257.000

1.13

257.000

LB  

2.25000

0680 *Bridge Rail Type 10R 311.600

0.400

606-11010  
 

41,184.00312.000

52.80

312.000

LF  

132.00000
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PCN: 20518-BID    ESTIMATE RUN 02/05/2021

PROJECT: STA059A-036                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:38:18

CUMULATIVE
AMOUNT

CAT NO0303 G-25-H 

0685 *4 Inch Galvanized Pipe 15.000

0.000

619-30320  
 

5,325.0015.000

0.00

15.000

LF  

355.00000

0710 Str Bkfl (Flow-Fill) (G-25-H) 3.900

0.100

206-00065  
 

2,920.004.000

73.00

4.000

CY  

730.00000

0725 Rem Port of Present Structure (G-25-H Diaphragm/Girder
Concrete Patching)

39.500

0.500

202-00505  
 

10,760.0040.000

134.50

40.000

SF  

269.00000

0730 Rebuild Port of Present Str (G-25-H Diaphragm/Girder 
Concrete Patching)

39.500

0.500

210-00530  
 

8,720.0040.000

109.00

40.000

SF  

218.00000

0750 Conc CL DR (CMO #01) 6.040

-0.040

601-03057  
 

12,384.126.000

-82.56

6.040

CY  

2,064.02000

0855 F/A LBP Mitigation for Bridge Rail Removal (MCR 
#04)(G-25-H)

4,269.760

0.000

700-70034  
 

4,269.764,269.760

0.00

4,269.760

F A 

1.00000

CAT 162,186.2587.97162,310.56CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0695 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0700 Sanitary Facility 2.000

0.000

620-00020  
 

18,000.002.000

0.00

2.000

EACH

9,000.00000

CAT 58,000.000.0058,000.00CURRENT AMT0400 $ $ $

$13,464,362.86147,738.07$13,490,062.65$CURRENT AMTPROJECT TOTAL


